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SUMMARY
The primary purpose of this paper is to compare the
background and experiences of two large-scale railway construct-
ion programs in Japan and the Soviet Union: The Shinkansen and
the Baikalo-Amur Magistral (BAH). The paper describes:
(1) Those main aspects of the programs which may
be compared.
(2) The history and importance of the programs.
(3) The organization, design and implementation
of the two programs.
(4) The technical side of the programs.
(5) The influence and future of the programs.
Although the programs differ in many respects it was
possible to compare many features (economic, environmental,
population and other aspects). The paper is intended to provide
the background for future work on organizational problems;
moreover, the BAM program might become a possible case study for
IIASA.
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A Comparison of Large-Scale Program
Management Experience
INTRODUCTION
In the past few years in the literature devoted to management
problems the term "program" appears more and more often.
Application of program management at different levels (firm, region,
country, groups of industry) is widely discussed. But life itself
has a lot of new problems, for this reason scientists, specialists
in management theory, have to deal again and again with different
aspects of program management (organizational, forecasting,
psychological etc.). Those who head the program ｩ ｭ ｰ ｬ ･ ｭ ･ ｮ ｴ ｡ ｴ ｩ ｯ ｾ in
their turn, hope that the scientists will be able to help them
in their everyday work, so that they do not make the same mistakes
which have been made in the past.
The authors of the work wanted to find some new approaches
to generalization of the program management experience. We ｴ｡ｫｾＬ
as a basis for comparison, two large-scale programs in railway'
construction: Baikal-Arnur Railway (BAM) in the Soviet Union and
Shinkansen in Japan.
In our work we used the materials of the IIASA projects of
Management and Technology and Integrated Regional Development,
and also the work of the leader of the Management Problems
Center of Moscow State University Economic Department, Professor
G. Popov. We also used material from Soviet Union periodicals
and from the Shinkansen Conference, which was held in IIASA in
June 1977.
The authors wish to thank the members of Management and
Technology and Integrated Regional Development: A. Straszak,
M. Albegov, G. Dobrov, D. Fischer, A. Iastrebov and everyone
whose critical comments made the work more valueable.
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1. THE MAIN DEFINITIONS AND THE MODEL OF COMPARISON
Both the Shinkansen and the BAM railways are well-known
examples of large-scale programs.
They both deal with railway construction
The comparison might be of some use to both countries
The authors are now working on problems of large-scale
program management in the Economic Department of
Moscow State University
The comparison might prove to be good preliminary work
for the future studies in IIASA (field studies etc.)
(b)
(c)
(d)
(e)
We used the following definition of the program which reflects
the point of view of the ｍ ｾ ｮ ｡ ｧ ･ ｭ ･ ｮ ｴ Problem Center of Moscow State
University: A program is the sum of goal oriented efforts working
towards the achievement of national targets (of some standing), in
which the goals, time and resources are determined simultaneously.
The program must ｨ ｡ ｶ ｾ not only a technical character, but social,
organizational and economic aspects as well.
It should be noted that both the BAM and the Shinkansen
projects satisfy this definition.
The choice of subjects for comparison was determined by the
following:
( a)
We should, of course, take into account the fact that some
differences between the two programs do exist.
The BAM project was only started in 1974, and is now under
construction, while the first part of the Shinkansen project is
nearly completed. This means that it is a little more difficult
to draw any conclusions from the BAM project. As we shall try to
show later, the BAM program is somewhat broader in its aims which
include not only construction of the road, but also the development
of the BAM region in Siberia. 'Taking this into consideration, we
should note that it was impossible to compare them in every aspect
in one brief paper. That is why we are considering only the history
of the programs, their goals, organizational aspects, and, very
briefly, the technical problems, both of the past and of the future
(see fig. 1, where "+" means that this aspect was considered, and
*"_" that it was not considered).
*All the data and figures are based on 1976 year's sources.
-----------------
HISTORY GOALS CONSTRUCTION FUTURE
Economy + + + +
Management and Organisation + + + +
Technology - - + -
Figure- 1
I
w
I
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2. THE ROLE OF THE RAILWAYS IN THE ECONOMY OF BOTH COUNTRIES
The history of railways in both countries is more than a
century old. In Japan the first railway line was opened between
Tokyo and ｙ ｯ ｫ ｾ ｨ ｡ ｭ ｡ in 1872. In 1949 the Japanese National
Railways (JNR) were established as a public corporation within
I
the jurisdiction of the Ministry of Transport. The organizational
chart of railway management in Japan is shown in fig. 2.
In Russia the first commercial railway line appeared in 1837.
After the Great October Socialist Revolution in 1917 all means
of transport (including railways) were nationalized and a united
transport network was created. The Ministry of Railways,
established in 1917 and initially called the Narodnyi Komissariat,
was later dissolved and became two separate ministries: the
Ministry of Railways (which was responsible for the maintenance of
already existing railways) and the Ministry of Transport Construction
(their organizational chart is shown in fig. 3).
Some figures describing railways in Japan and the Soviet Union
are shown in table 1.
The importance of' railways can easily be seen, for in both
countries a large ｰ ｾ ｯ ｰ ｯ ｲ ｴ ｩ ｯ ｮ of the passenger and freight flow
goes by railway. In Japan in 1975 the railways took 13% of all
*freight and 45% of all passengers; in the Soviet Union the figures
**are even more striking: 65% of freight and 42% of passengers.
The railways in the Soviet Union have some peculiarities:
in spite of the fact that they are considerable in length, the
density of railways in different parts of the country is not
equal. For example, in the far eastern region of the Soviet Union
the density of railways is about 7 times less than the average
density of the rest of the country). Furthermore, the percentage of
electrified railways is still rather low (28.2%), though growing
***fast.
*The source: "Shinkansen Project Conference", IIASA, 1977.
**The source: "Bolshaja Sovetskaja Ensiklopedia", v.26, p.154
(III edition), Moscow, 1977.
*** The source: "Narodnoe chozjastwo USSR 1975", Hoscow, 1976 p.149
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Figure 3 ORGANISATIONAL CHART OF SOVIET UNION MINISTRIES
Table 1 COMPARATIVE FIGURES OF TRAFFIC IN JAPAN AND THE SOVIET UNION 1 )
YEARS LENGTH OF WHOLE PASSENGER NET TON
ELECTRIC RAILWAY
RAILWAY NETWORK KILOHETERS KILOMETERS LENGTHS (km and% of all length)
A2 ) 20,6 251 840 57 249 20,5
1965
B3) 214 201 604 1 950 205 19,0
A 20,8 288 133 62 652 29,0
1970
B 221 265 406 2 494 721 25,0
A 21,0 324 6614 ) 54 Ｔ Ｘ ｾ Ｉ 33,2
1975
B 227 306 298 3 097 662 28,2
1) Source: Statistical Yearbook 1975, united Nations, New York 1976.
2) Japan
3) USSR
4) for 1974
I
-...J
I
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3 THE HISTORY OF THE SHINKANSEN AND BAM PROGRAMS: BACKGROUND,
GOALS AND COMPARISONS
Before the construction of the Shinkansen only an old
(narrow-gauge) line existed between Tokyo and Kobe, it was called
"Tokaido" (after the region where it was situated). This area
is highly industrialized and densely populated (60% of national
industrial production and 34% of the total population is con-
centrated in this area, though the territory constitutes only
16% of the whole of Japan. This is the reason why the traffic
of the Tokaido line was growing very fast (if, for the whole
country, the rate of growth for passenger flow was 6.1% and for
freight flow it was 4.1%, on the Tokaido line it was 7.6% and
*4.8% respectively).
The amount of traffic was growing so rapidly that saturation
point was to be reached before the 60's, necessitating the con-
struction of the new line. (Shinkansen means "new line" in Jap-
anese). The goal of the Shinkansen line was to increase the
capacity of the Tokaido line but not to compete with aviation
and road transport, instead it was to cooperate with them to meet
ever growing traffic demand.
In May of 1956 the JNR set up the "Tokaido Line Building In-
vestigation Commission" (TLIC), headed by the Vice-President of
Engineering. This commission concluded that a new line was to
be constructed between Tokyo and Kobe/Osaka. As the construction
would be so expensive it was agreed that the program was to re-
ceive national priority (not only within the JNR). In July 1957
Mr. Shinji Sogo (then the President of JNR) requested that the
Government should study the problems connected with the construc-
tion of the new line.
In August 1957 the JNR Trunk Line Investigation Commission
(JNR TLIC) was established by the Ministry of Transport. During
the following 2 years they decided that the new line would be
standard gauge and that the cost would be 194,800 million yen.
(The full process of program completion can be seen in Table 2).
In December 1958 the Government, basing their conclusions on the
JNR TLIC results, created the Council of Ministers Committee for
Transportation (CMT) in the Economic Planning Agency and decided
to construct the Shinkansen.
*The source: "The Shinkansen Project Conference" IIASA, 1977.
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TABLE 2
ORGIINIZ- YEAR MEMBERS, SUPERVISORS, MAIN TASK MAIN RESULTSATION TOP MANAGER
TLIC 1956 Top - JNR Vice President - Traffic demand in future. Traffic demand forecast.
Engineering Quality of tr ansport in future. The project must be of national
Supervisor - JNR Type of means of transportation top priority.
to adopt to increase transport
capacity.
Type of motive power, rolling
stock etc.
Jl'R TLIC 1957-1958 Members: permanent vice mini- 1. Necessity of a new line The new' line (Shinkansen) must be
ster of the ministries con- (demand, plans of different constructed to standard gauge:
cerned, professors, editors; means of transport - aviation, necessary expenditures are
heads of cOl1llllerce and industry cars, etc). 194 BOO mln yen.
chambers along the railway 2. Form of the new line (gauge,
line, JNR President and Vice rolling stock, speed, canfort,
President (34 members) • etc).
supervisor: Ministry of Trans- 3. Construction period and
port. funds needed (for construction,
purchase of land, etc).
Cm' 1958 supervisor: Economic Planning Decision to construct Shinkansen
Agency.
RTRI* 1958 Supervisor: Ministry of Researchers in technical New kind of trains (Hikari,
Transport. aspects of the road (rolling Kodama) •
stock, system of dispatching,
carriages, etc).
1959 Purchase of land.
Aug. Construction started.
RTRI 1962 - Model Track completed, test run
June started.
1963 Record of 256 kIII/h speed
ｉ ｾ ｡ ｲ ｣ ｨ established.
1964 Whole line completed,. operation
June of trains started.
1967 Commercial operation started (4
Oct. hour s by Hikari and 5 hour s by
Kodama from Tokyo to Osaka) •
1965 Reduction of Time:
Nov. Hikari
-
3,1 hours
KodaCla - 4 hours
1972 Shinkansen extended from Osaka to
March Okayama
1975 Shinkansen extended from Okayama
March to Hakata (the whole line - 1000
kill) •
1976 Total number of. passengers
May carried by Shir.kansen reached
1000 mln, record of 1030 thousand
passengers a day was set.
* RI'RI Railway Technical Research Institute
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The goals of the BAM project were, to some extent, similar
to those of the Shinkansen; it had to meet ever-growing demands
for transport in Siberia and the far eastern region of the Soviet
Union, where though the economy is rapidly growing now because
of big deposits of minerals and fossils and large reserves of
hydro-power (see fig. 4), the density of railway lines is not
large enough, which causes many problems (see Table 3). The pro-
gram was also meant to develop new territories and explore the
possibility of extracting mineral deposits in those areas (many
of which were totally unknown to man). It was intended to dev-
elop the infrasturcture, to build new towns, plants, mines, etc.
Consequently the BAM project affected all the aspects of life in
those regions very much.
The idea of the construction of the Trans-Siberia Railroad
was proposed in the 20's when the Great North Road project was
underway. The construction of railways in the Soviet Union (and
especially in Siberia) was considered to be the essential part'of
GOELRO and was the first large-scale program in the Soviet Union.
The history of the BAM project is shown in Table 4. From the very
beginning it was stated that the BAM project was to be considered,
not ｳ ｯ ｬ ｾ ｬ ｹ as the consturction of a railway, but also as an es-
sential part of the economic development of Siberia and the
eastern region.
**Table 3.
Zone
West Siberia
East Siberia
Far eastern region
RSFSR
USSR
Density of railways
(1 kID of railway per
410 sq. kID)
25.0
17.0
8.5
45.9
54.0
*For further details of the future development of Siberia see
1) B. Orlov·,"Siberia Toda'y: Problems and DecisionR.."
Moscow, Misl, 1976. .
2) "The Economical Problems of the Devolopment of Siberia. 1I
ｾｯｳ｣ｯｷＬ Nauka, 1974.
k*
Source: "EKO" N2, (Ekonomika i organizatsija prom.ishlennogo
ｰ ｲ ｯ ｩ ｺ ｶ ｯ ､ ｳ ｴ ｶ ｡ ｾ Novosibirsk, 1976.
____ Existing railways
... Under construction'
,.,J.,
BAM Bases
n-Tunnels
.- Black Coal
0- Br()wn Coal J
ｾＭＢＭ｟ ..- -. --
._--- ---- '-, ----
A:;oil, .
.-Iron are Ｇ ｾ Ｍ .." ®-Rare Metals
ｉ ］ ｾ ｯ ｰ ｰ ･ ｲ are,' " ﾧＭｍｩ｣｡ｾ｟Ｌ
ｾＺＺｾｩＺＺＺ｡ｬ Ore ,,' ｈ ｬ ｦ Ｚ Ｚ ［ Ｚ Ｚ Ｚ ｾ ｾ ﾧ Ｇ -.
I
f-'
f-'
I
Figure 4 REGION OF BAIKAL-AJIDR RAILWAY
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Table 4
YEAR STAGE
the 20's The project of great Northern Road, proposed byV.l·1. Voblij, A.K. Borisov.
the 30's preliminary calculations on BAM Project.
1943-1945 Construction of line from Comsomolsk-na-Arnure toSovietskaja Gavanj (length 442 km) •
Decision to renew BAM construction was made, because
1945 55% of the line had ready technical projects, and 45%
of the line had technical Task. Length of the
proposed line - 434 km.
1945-1947 Construction of Taishet-Bratsk railroad (length250 km) .
1948-1953 project works on the future trace BAM.
Construction of the following parts of BAM: Abakan-
1957-1966 Novokuznetsk, Bratsk-Ust'Kut; Yuzhnyi-Abakan-Taishet
(length 650 km) .
1967-1974 New stage of project work on BAM trace.
1974 The decision to start the main BAM line was made.
The beginning of the construction.
Meeting of East Siberian branch of Academy of
Sciences of the Soviet union (ASSU) together with
Committee on BAM of Siberian Branch of ASSU.
The first signal lights were erected on the part of
BAM-Tynda. The first nine buildings for the workers
were finished in Magistralnyi town.
Siberian Branch of ASSU completed the draft report on
economic problems of BAM Region.
The new building trust is organized in Tynda - Tynda-
transstroi, which will be the main contractor on BAM
trace on Tynda-Chara-Vitim.
1975 75 workers were awarded for successes in BAM
construction.
The new bridge on Lena river is constructed (length
432 m) .
The I All-Union conference on ｂ ｾ Ｑ problems.
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The construction of the BAM railway was postponed due to the
Second World War and the reconstruction of the economy. When
work did begin it was constructed step by step and in 1974 the
decision to construct the main part of the road was made. The
proposal was that the railway should go from Ust'Kut through
Nizhneagarsk, Vitim, Chara and Tynda to Comsomolsk-na-Amurei
that there should be two additional branches of the railway, one
from Tynda to the Baikal-Arnur station and the second should con-
tinue from here to Berkakit. The combined length of the branches
would total 397 km.
As mentioned earlier, the BAM program's goals are much
broader than those of the Shinkansen program. Therefore, tIle
BAM project may be divided into several sub-programs. (see fig.5)
The main stages of the BAM construction are as follows: From
1974 to 1982 the railway itself is to constructed and prepara-
*tions for the new TPC (Territorial Production Complex) are to
be made. During the years 1982 to 1985 all the TPC and their
infrastructure will be created. The full economic development of
the region will take place in the years 1985 to 1990.
The decision ("Postanovlenie") to start the construction of
the project was made by the Council of Ministers of the Soviet
Union in 1974, it received the status of a law, and described the
concrete tasks of the program. It defined that the Ministry of
Transport Construction would be responsible for coordination of
construction and the Ministry of Railways would be the main con-
tractor. "Postanovlenie" also determined the ministries would
work together on program realization. The necessary resources
(finance, construction materials, etc.) were also determined.
Because the construction began during the ninth five-year plan,
it was declared that GOSPLAN (State Planning Committee) was to
make the necessary amendments to the tenth five-year plan. After
this major decision, further decisions were made by the coordina-
tor, users and all the bodies concerned regarding the concrete
stages of the construction of BAM.
*The second IIASA Conference on case studies of large-scale
planning projects in 1976 was devoted to one of the Soviet Union
TPCs: Bratsk-Ilimsk TPC (see "Bratsk-Ilimsk TPC" CP-77-3, 1977
IIASA, Laxenburg, Austria).
Figure 5
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During the realization of the program the following links
ｾ ･ ｲ ･ created between different bodies involved (see fig. 6).
On a governmental level, the Council of Ministers controls
and coordinates the work of Gosplan, Gosstroi (State Construc-
tion Committee), Gosbank (State Bank) and ministries of more
than eight in number.
On an inter-ministerial level GlavBAMstroi (" g l avk" of the
Ministry of Transport Construction) is the working coordinator.
It was created especially for the coordination and management of
the work on the BAM construction. Its main task is the creation
and running of inter-ministerial coordination.
The central working body of GlavBAMstroi is situated in
Tynda. It coordinates the efforts of all the bodies (including
the local authorities) on a regional level. It has a number of
functional committees ("upravlenie") which deal with personnel,
provisions, medical services, etc. It has two executive bodies:
one for the eastern part of BAM and the other for the western
part. The executive bodies coordinate the work of all building
in their regions. The scientific research on the BAM project
was made by the institutes of the Siberian Branch of the ASSU.
Now all areas of the work have their own scientific institutions.
All the activity of the scientific institutes is organized by
the Committee of ASSU, headed by Academician A.G. Aganbegyan; it
examines proposals and recommendations on the economic develop-
ment of the BAM region and sends them to all bodies concerned.
4. TECHNICAL BACKGROUND OF THE PROGRAMS
As previously mentioned, we are not going to consider the
technical side of the programs in detail. But, of course, as both
the programs deal with the construction of railways, the peculiari-
ties of the technical side influences (at least to some extent)
the programs and organization of their implementation. (Data con-
cerning this side of the programs is shown in Tables 5 and 6).
We should also point out here that the climate and the terri-
tories themselves greatly influence the technical side of the
programs.
While the climate on the Pacific Coast of Japan, along which
the Shinkansen runs, is mild enough, the climate in the BAM re-
gion is continental and has a wide temperature range: in winter
it can be as low as -500 and in summer +25 0 , that causes many
engineering problems.
Figure 6
Gosstroi
I
ｾ
::T\
I
H
o ｾ
H) Ul
rt
» f-'.
Ul rt
Ul c::
C rt
10
III
H(J)
ｾ n ｾ
Ul f-'. ro
rtro\Q
f-'. ;:l f-'.
rt rt 0
c:: f-'. ;:l
rt H) III
'Ii f-'. I-'
III n
Academy of Sciences
of USSR
Directory of
Eastern part
Mosgipro-
trans
Ministry of
Railroads
Departments
" " of Directory
(glavBAlIIstroi>
Ministry of
Transport
Construction
Ministries
[ Directory of
Western part
i
Scien-
tific &
Projec::'
Insti-
tutirns
LENGTH COST TUNNEL BRIDGE SPEEDYEAR km m1n yen STATIONS krn kID km/h
SHINKANSEN 1959-1964 516 380 000 69 57 210(Tokyo-Shin Osaka)
...
I
) 28
ｾｾ
SANYO SHINKANSEN 1967-1975 562 942 000 280 48 250(Shin Osaka-Hakata)
Table 5
I
t-J
-..J
I
LENGTH VOLUME OF BUILDINGS BIG BRIDGES TUNNELS STATIONSYEARS (km) EARTHWORK (m2) (pieces) (kIn)3
m
in r.\.i.11s. in mills.
Modern variant 1974-1983 3145 300 12,2 142 24 200
of BAH
BAH project 9 .years 4341 284,8 5,2 133 10,9
of 30.s
I
......
CD
I
Table 6 COMPARATIVE CHARACTERISTIC OF TWO VARIANTS OF BAM CONSTRUCTION
-19-
In summer there is a lot of rain but still half of the track
runs on permafrost and half runs through marshes.
Both railways have to go through mountains (with the help of
tunnels) and a great many bridges must be constructed.
5. THE INFLUENCE, PERSPECTIVES AND APPLICATION OF THE EXPERIENCE
OF BOTH PROGRAMS
economy
population
change of influence of different cities,
appearance of new towns and cities.
environment(c)
(d)
There are several aspects in which we can compare both
programs:
(a)
(b)
It was pointed out at the IIASA Shinkansen Conference that
the construction of the Shinkansen railway resulted in heavy
migration, both towards Shinkansen and away from it. The
construction caused quick industrialization of the whole area
between Tokyo and Osaka. New plants, factories, offices and
houses appeared. The territory between the two cities has become
one huge megapolis. At first the new road caused a big inflow
of people but this caused problems (population grew too rapidly,
the noise from the road itself was unbearable and waste and
pollution ､ ｾ ｳ ｦ ｩ ｧ ｵ ｲ ･ ､ the area). This resulted in a movement away
from Shinkansen. At present the new line from Tokyo to the
north, Morioka etc. still cannot be completed because of
strong opposition on the part of non-governmental parties who
constitute a majority in the Tokyo municipality.
Another aspect is labour relations. In the Shinkansen
Conference proceedings it was pointed out many times that the
Shinkansen had proved to be a very effective railway. But we,
(together with a number of authors dealing with the problem)
should point out that relationships between employers and
*employees in the JNR are sometimes very tense.
*See P. Drucker, p. 287.
ｾｏｏｗｩｬＤＤＪｾｩｩＺｬｅ
( ｾ 7. 0 0 O:f- a )
Jl.
IC"---
__I
ozioka
I
IV
o
I
-21-
According to the Central Economic Institute of Gosplan
RSFSR, there is a shortage of working population in Siberia
at present. In order to complete the BAM economic development
subprogram by 1980, 160,000 skilled workers (including 15000
with higher education) will be needed. It is envisaged that
*250 million rubles will be needed to train workers and specialists.
The participants of the Shinkansen Conference pointed out that
one of the results of the Shinkansen construction was a consider-
able shift in the influence of cities along the old Tokaido line.
The large city, Nagoya, which is situated between Tokyo and
Osaka, lost a lot of economic infLuence because it is not possible
to commute to Tokyo (3 hours from Osaka) and businessmen prefer
to have offices and plants in Tokyo. During the construction of
the BAM railway, new economic centres will appear which will
also result in a change in the influence of towns in the area.
The. construction of the Shinkansen resulted in a huge amount
of pollution along the road, it also created a considerable
noise problem. While constructing the BAM railway we must con-
sider the fact that it will run through virgin lands and forests
("Taiga"), such areas are easily disfigured and destroyed, for
this reason much work was done both before and during the con-
struction in order to assess the impact of the BAM project on the
environment. The BAM project has played a significant role in
the development of Siberia and the far eastern region of the
Soviet Union. New territorial production complexes have sprung
up and it is now proposed that there should be about 9 complexes
in the BAM region (see Table 7). Siberia is rich in forests,
ore, oil and energy, etc. and, in order to develop the region,
more plants must be constructed which would, of course, be im-
possible without the railway. The existing Trans-Siberia rail-
way reached its point of saturation several years ago and it is
situated too far from the regions which are rich in oil, ore. etc.
Freight can now be imported and exported to and from countries
of east Asia.
*See "ERO" N2, 1976, pp.34, 64.
Table 7 TERRITORIAL PRODUCTION COHPLEXES IN BM1 REGION (draft)
ADDITIONAL POSSIBLENAME OF TPC PLACE SPECIALIZATION SIGNIFICANCE PERSPECTIVEDEVELOPMENT
1 Verchnelenskij Near Ust'Kut Forestry - GidropowerCc,r,lplex
2 Mamsko Irkutsk Region Mining Transport
-Bodaibinskij North-East Industry Infrastructure
Burjatskaja Region, Construction Gidropower Complex,3 Muiskij Materials, Agro-industrial -North Forestry Complex
4 Udokanskij Near Chita ｾ Ｑ ｩ ｮ ｩ ｮ ｧ Transport -Extraction Infrastructure
5 North Baikal Burjatskaja Region, Mining Transport -North Extraction Infrastructure
6 South Jakutija, South Mining MetallurgyJakutskij Extraction -
Construction Transport and Oil7 Tynda Near Tynda Industry, Service IndustryForestry Industries
Energy
Infrastructure, Transport Oil8 Zeja Near Zeja River Construction Infrastructure IndustryMaterials,
Industry
Oil
Mining Industry,Agroproduction Fertilizer9 Comsomolskij Eastern Part of BM1 Extraction Complex Industry,Forestry Hineral
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(especially Japan). In return Japan gave the Soviet Union
financial help enabling them to mine coal in southern Jakutia
and to develop oil and forestry in Siberia.
The construction of the BAM railway vlill make it possible
for Japan to deliver its goods to Europe via Siberia, which will
shorten the distance considerably, (for example, by using the
BAM road for delivering goods to Kamtchatka, the distance is
shortened by 1,000 km). This type of example explains why the
future development of the Shinkansen railway is so vital.
The construction of the Shinkansen railway greatly influenced
recreational possibilities in Japan. It became possible for
people to spend the weekend in any part of Japan, camping became
more popular and more hotels were built. Naturally, one can
expect that the BM1 construction may well have the same effects.
When comparing both programs one notices some common features,
for this reason exchange of opinions and ideas may well be
beneficial to both.
